NDOR

Nebraska
Department of Roads

Letting 1 Contractor
January 31 January 3
March 13 February 14
April 17 March 20
May 22 April 24
June 26 May 29
July 31 July 3
September 4 August 7
October9 | September 11

November 13 | October 16

December 18 | November 20

Issue Plans &
Proposals

January 8

February 19
March 25
April 29
June 3
July 8
August 12
September 16
October 21

November 25

2008 Letting Schedule

Last Day to
File Prequal

January 22

March 3
April 7
May 12
June 16
July 21
August 25
September 29

November 3

December 8



